COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2019

ESTI MATE SUMVARY 13:37: 45
CONTI D; C20908 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20908- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 120 WORK DAYS
US 287 PASSI NG LANES SOUTH OF LAMAR PERCENT TIME:  20.00 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. NH2871- 035
US 287 PASSI NG LANES SOUTH OF LAMAR
NAMVE OF ROAD:
PRQIECT COUNTI ES: PROVNERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 03/04/2019
6374 S. RACINE Cl RCLE DATE LET 02/ 07/ 2019 DATE WORK BEGAN 04/ 15/2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/28/2019 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 03/ 04/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,121, 747. 39 PARTI Cl PATI NG $ 57, 750. 00 $ 57, 750. 00
AWARD PRQJECT AMTI:  $ 3,826, 381.89 NON- PARTI Cl PATI NG 531, 295. 59 531, 295. 59
PERCENT COMPLETE: 14.29% TOTAL EARNI NGS 589, 045. 59 589, 045. 59
FUNDS AVAI LABLE: $ 3,532,701.80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 589, 045. 59 589, 045. 59
TOTAL CLAI VS $ 0.00 RETAI NAGE -12, 865. 65 -12, 865. 65
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 576, 179. 94 576, 179. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 576, 179. 94 576, 179. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 576, 179. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20908-BI D ESTI MATE RUN 05/ 29/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO 0001 13: 37: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 10. 000 0. 000
ACRE 9. 600 81, 600. 10
8, 500. 01000 9. 600 81, 600. 10
0010 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
353. 00000 0. 000 0.00
0015 202- 00090 *Renmpval of Delineator 95. 000 0. 000
EACH 40. 000 210. 00
5. 25000 40. 000 210. 00
0020 202-00212 Renoval of Concrete Pavenent (Special) 13, 726. 000 0. 000
5% 0. 000 0. 00
12. 39000 0. 000 0.00
0025 202-00220 Rerpval of Asphalt Mat 557. 000 0. 000
SY 0. 000 0. 00
3. 29000 0. 000 0. 00
0030 202-00250 *Renoval of Pavenment Marking 21, 193. 000 0. 000
SF 21, 193. 000 21, 193. 00
1. 00000 21, 193. 000 21, 193. 00
0035 202-00810 *Rerpval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
78. 75000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 500. 000 0. 000
LF 0. 000 0. 00
3. 94000 0. 000 0.00
0045 202-01300 *Renpval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
325. 50000 0. 000 0. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 17, 067. 000 0. 000
(24 8, 700. 000 154, 425. 00
17. 75000 8, 700. 000 154, 425. 00
0055 203-01100  Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00

117. 15000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01500

0065

203- 01597

0070

207- 00205

0075

208- 00009

0080

208- 00020

0085

208- 00041

0090

208- 00045

0095

208- 00075

0100

208- 00207

0105

210- 00015

0110 210-00810

C20908

20908-BID
NH2871- 035

| TEM
DESCRI PTI ON

Bl adi ng

Pot hol i ng

Topsoi |

*Erosi on Log Type 2 (18 Inch)

Silt

Fence

Rock Check Dam

Concrete Washout

Structure

Pre-fabricated Vehicle Tracki ng Pad

Er osi on Control

Managenent

Reset End Section

*Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
132. 15000
10. 000
HOUR
367. 50000
3, 557. 000
cy
3. 20000
2, 000. 000
LF
10. 45000
13, 200. 000
LF
1. 42000
6. 000
EACH
1, 800. 00000
2.000
EACH
3, 675. 00000
4. 000
EACH
3, 675. 00000
29. 000
DAY
420. 00000
1. 000
EACH
3, 000. 00000
13. 000
EACH

315. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 29/ 2019

2,508

11, 025

1,680

.00

.00

.00

00

.00

.00

.00

00

00

.00

.00

13:37:45

AMOUNT

2,508

11, 025

1, 680

.00

.00

.00

00

.00

.00

.00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 212-00005

0116

212- 00006

0120

212-00032

0125

213- 00002

0130

213- 00061

0135

216- 00042

0140

304- 06007

0145

412- 00600

0150

412-01100

0151

412-01100

0155 412-02000

C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON
20908- Bl D
NH2871- 035 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Seedi ng (Native) 10. 000
LB
446. 25000
Seedi ng (Native) 0. 000
ACRE
446. 25000
*Soi | Condi tioning 10. 000
ACRE
2,602. 95000
*Mul chi ng (Weed Free Hay) 10. 000
ACRE
769. 65000
*Mul ch Tacki fier 1, 880. 000
LB
2.36000
*Soi|l Retention Bl anket (Biodegradabl e Straw Coconut) 50. 000
Sy
5. 25000
Aggregat e Base Course (Cl ass 6) 4,671.000
cY
42. 25000
Concrete Paverment (6 Inch) 693. 000
Sy
80. 83000
Concrete Pavenent (11 Inch) 26, 014. 000
SY
68. 97000
Conc Pvmt (11 In) 0. 000
Sy
67. 43000
Concrete Safety Edge 12, 011. 000
LF

3. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37:45

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20908-BI D ESTI MATE RUN 05/ 29/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO 0001 13: 37: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 507-00000 Concrete Slope and Ditch Paving 10. 000 0. 000
cY 0. 000 0. 00
618. 10000 0. 000 0. 00
0165 603-01845 84 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00
1, 100. 01000 0. 000 0. 00
0170 603-10360 36 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 0. 000 0. 00
510. 21000 0. 000 0. 00
0175 603-33036 36 Inch Pipe Safety End Treat nment 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 01000 0. 000 0. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 538. 000 0. 000
LF 0. 000 0. 00
26. 51000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3,207. 75000 0. 000 0. 00
0190 606-02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2,661. 75000 0. 000 0. 00
0195 612-00037 *Del i neator (Flexible) (Flat Munted) 18. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0.00
0200 612-00111 *Del i neator (Drivable)(Type I) (Flexible) 64. 000 0. 000
EACH 0. 000 0. 00
60. 90000 0. 000 0. 00
0205 612-00112 *Del i neator (Drivable)(Type Il) (Flexible) 30. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0.00
0210 612-00113 *Del ineator (Drivable)(Type I11) (Flexible) 10. 000 0. 000
EACH 0. 000 0. 00

65. 10000 0. 000 0. 00



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20908-BI D ESTI MATE RUN 05/ 29/ 2019
PRQIECT NH2871- 035 ESTI MATE NO. 0001 13:37: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
393. 75000 0. 000 0. 00
0220 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
446. 25000 0. 000 0. 00
0225 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 320 6, 847. 68
21, 399. 00000 0. 320 6, 847. 68
0230 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 160, 190. 60
320, 381. 19000 0. 500 160, 190. 60
0235 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 160 1,068. 48
6, 678. 00000 0. 160 1, 068. 48
0240 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 166. 000 0. 000
GAL 0. 000 0. 00
131. 25000 0. 000 0. 00
0245 627-00013 *Pavenent Marking Paint (H gh Build) 385. 000 0. 000
GAL 385. 000 38, 403. 75
99. 75000 385. 000 38,403. 75
0250 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 2,618. 000 0. 000
SF 0. 000 0. 00
16. 59000 0. 000 0. 00
0255 627-30405  *Prefornmed Thernopl astic Pavement MarKking 348. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
14. 39000 0. 000 0. 00
0260 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 299. 000 7,379. 32
24. 68000 299. 000 7,379.32
0265 630-00007 *Traffic Control Inspection 48. 000 0. 000
DAY 10. 000 2,205.00
220. 50000 10. 000 2,205.00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80344

630- 80350

630- 80355

630- 80360

630-80370

630- 80380

C20908
20908-BID
NH2871- 035
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
DAY
682. 50000
8. 000
EACH
1, 155. 00000
16. 000
EACH
210. 00000
28. 000
EACH
31. 50000
90. 000
EACH
36. 75000
64. 000
SF
19. 95000
30. 000
EACH
36. 75000
4. 000
EACH
11, 466. 00000
200. 000
EACH
36. 75000
6, 808. 000
LF
35. 85000
200. 000
EACH

3. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
17. 000
17. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
24.500
24.500

0. 000
32.000
32. 000

0. 000
2.500
2.500

0. 000
2.000
2.000

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
100. 000
100. 000
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11, 602

2,310

94

900

638.

91.

22,932

3,675

315

50

00

.00

40

00

00

.00

13:37:45

AMOUNT

11, 602

2,310

94

900

638.

91.

22,932

3,675

315

50

00

.00

50

38

40

88

00

00

.00

00



CONTI D: C20908 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20908-BI D ESTI MATE RUN 05/ 29/ 2019
PRQJECT: NH2871- 035 ESTI MATE NO 0001 13: 37: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-85010  *Inpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 675. 00000 0. 000 0. 00
0330 700-70010 F/ A M nor Contract Revisions 147, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70018 F/ A Roadway Snoot hness Incentive 48, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/ A Quality Incentive Payment 51, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,063,997.39% 531,295.59% 531, 295. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0360 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 36, 750. 00
36, 750. 00000 1. 000 36, 750. 00
0365 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 15, 750. 00
15, 750. 00000 1. 000 15, 750. 00
0370 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 250. 00
5, 250. 00000 1. 000 5, 250. 00

CAT 0400 CURRENT AMT $ 57,750.00 $ 57,750. 00 $ 57, 750. 00

PROJECT TOTAL CURRENT AMI $ 4,121,747.39% 589,045.59% 589, 045. 59



